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ABSTRACT 
Large complex projects cost large sums of money throughout 

their life cycle for a variety of reasons and causes. For such large 
programs, the credible estimation of the project cost, a quick 
assessment of the cost of making changes, and the management 
of the project budget with effective cost reduction detemine the 
viability of the project. Cost engineering that deals with these issues 
requires a rigorous method and systematic processes. This paper 
introduces a logical framework to a&e effective cost engineering. 
The framework is built upon Axiomatic Design process. The 
structure in the Axiomatic Design process provides a good 
foundation to closely tie engineering design and cost information 
together. The cost framework pIesented in this paper is a systematic 
link between the functional domain (FRs), physical domain (DPs), 
cost domain (CUs), and a task/process-based model. The FR-DP 
map relates a system’s functional requirements to design solutions 
across all levels and branches of the decomposition hierarchy. DPs 
are mapped into CUs, which provides a means to estimate the cost 
of design solutions - DPs - from the cost of the physical entities 
in the system - CUs. The task/process model describes the iterative 
process ot-developing each of the CUs, and is used to estimate the 
cost of CUs. By lmlung the four domains, this framework provides 
a superior traceability from requirements to cost information. 
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information is available and the bottom-up cost estimation 
becomes feasible. As Dean points out, no matter how accurate the 
cost estimation is at the time of initial estimation, it has little or no 
relationship to the fmal cost since changes in requitemeats, 
constraints, and technical maturity are inevitable. The Big Dig 
project, for example, was orginally estimated to cost &.6B (in 1982 
currency) at the time of preliminary concept development. With all 
the factors that affect the final cost such as inflation and the scope 
change, the final cost is expected to reach $14.6B (in 2004 r n e n c y )  
@3echtel(2003)]. The central issue of the dispute between Ingalls 
Shipbuildmg Company and the US Navy over the cost of military 
shipbuilding contracts - 9 amphibious assault ships ( L H A s )  and 30 
DD963 Spruance-dass destroyers - was about which party w a s  
responsible for the cost overruns of the two contracts [cooper 
(1980)l. 

Freiman [Freiman (1983)l made an interesting observation on 
the rehonships between the cost growth to the ratio of actual to 
bid, and represented in the Freiman curve (Figure 1). This curve 
indicates that underestimates end up creating @cant cost 
growth, compared not only to the initial estimates but also to what 
it should have been. 

The above discussion leads to a conclusion that a good cost 
estimation method should provide critical insight into ‘how much’ 
a system will cost and ‘why’. Once a cost estimation method can 
answer the question of‘why‘, then it will also be able to address the 

Keywords: cost, estimation, cost engineering, traceability, cost 
framework 

problem of-determining &e cost impact of a design change, i.e. 

Realistic estimates 
Minimize final cost Underestimates 

I INTRODUCTION 
Cost of a large engineering project can be huge a vast amount- 

of resoutces are consumed over a long time span. For example, the 
Big Dig - a nickname for the Boston Central Artery /Tunnel Project 
and arguably the most complex construction projects ever 
undertaken in the United States- cost nearly $l5B in its more than 
decade-long project span [Axtman (2OOO)],[sechtel (200311. Because 
of the huge cost of such large projects, it is uitical to credibly pxedict 
and understand the cost of such projects in sustaining the financial 
viability. 

Traditionally, cost estimation researdl and development have 
focused on “how much” wiU a project cost pean (1993)l. Cost 
estimation based on cost estimating relationships (CER) is very 
popular and widely used. CER-based cost estimation methods use 
statistical relationships between historical costs and a number of 
selected parameters that characterize a project/vstem. As more 
details about the system developed are understood, more cost 

Estimated Cost 

Figure I. The Freiman Curve 
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how milch will the COS? -crease L”. +he e v x t  crf B r-m-;-em--+ 
change? These questions can only be answered when the system 
design knowledge/information is closely linked with relevant cost 
information. Currently, the two domains are separated, and 
“throw-it-over-the-wall” behavior between development group and 
cost group isn’t uncommon. Real-dme feedback/feedfonvard 
between design and cost is rarely found in practice. The goal of this 
papex is to lay out a basic brrw.vo&in which different domains of 
information - requlements, design solutions, physical artifacts, 
tasks/processes, and cost - are systematically linked 

-7- -----. 

2 MODEL STRUCTURE 
The developed framework utilizes Axiomatic Design as a basis 

for building the cost model. The objective of this framework is to 
facilitate and improve the task of cost engineering by enhanang the 
credibility of cost estimates and increasing the utility of the cost 
information. In particular, it accomplishes the following tasks: 

- Enhance the credibility of cost estimation by creating the 
cost model based on the FR/DP map 
Quickly estimate the a x t  impact of changes introduced to 
a sys tem 

- 

- Identlfy key cost drivers 

This is done by systematically linking thee branches of 
information: a system architecture map (FR/DP map), a costing- 
unit interaction model, and a process model. 

This section discusses the creation of the cost model based on 
the FR-DP map, and then explains the detailed mechanisms in the 
model to assess the cost impact of changes. More details can be 
found in [leziorek (2004)] 

2.1 CREATING THE COST MODEL BASED ON THE FR-DP MAP 
The first order of credibility in an estimate should come from 

the rompletcness of the scope of estimation. Typically, completeness 
of the scope of estimation is described in terms of the 
comprehensiveness of a list of physical artifacts being estimated. In 
aerospace indusq, for example, work-breakdown-structure (WBS) 
is a standard protocol for such purpose WBS resides mostly in the 
physical domain and functions of a system or subsystems are 
implicit. As a result, the satisfaction of all the necessary functional 
requirements is considered a separate activity from cost estimation. 

Functional Physical 
Domain Domain , 
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Funciionai Domain Physical Domain 

Figure 2. Axiomatic Design process creates a 
hierarchical description of a system by zigzagging 

between the functional and physical domains. 

Completeness, hence, has two mearungs: completeness of 
functional requirement addressed by a system, and completeness of 
WBS of a system. From a customer’s (internal and external) 
perspeaive, what is most valuable is the integrated information. 
The Axiomatic Design process provides a good framework to 
integrate design information with cost information. 

The fundamental concept of Axiomatic D e s i  process is the 
aeation of hierarchical decomposition that intertwines the 
functional and physical descripdon of a system [Suh (2001)l. 
Customer’s requirements or customer needs are translated into 
high-level functional requirements (FRs) that the system has to 
satisfy. Those FRs are mapped into a physical domain where the 
engineering solutions to satisfy the FRs are identified. The 
engineering solutions are called design parameters (DPs). This 
process - called mapping - continues to repeat at the subsequent 
levels until the detail design is completed (Figure 2). 

In order to connect the design description of the system with 
the available cost data for the purpose of cost estimation, another 
domain is created. This new domain is termed as a costing unit 
domain. The costing units (CLJs) are entities, cost of which can be 
estimated. To some degree, it is equivalent to the BOM (bill of 
mated).  CUs are not necessarily same as DPs since DPs can be 
variables or characteristics that are not physical parts. For example, a 
beverage can has 12 FRs and 12 corresponding DPs, but only three 

cost 
Domain 

Task 
Model 

Figure 3. The cost model begins with the functional description of the system in the 
functional domain. FRs are mapped into DPs, which are then mapped into CUs. 

Task model captures the iterative process of CU development 
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CUs - integrated physical components [Suh (2001)j. The des@ of 
the main body of the can should satisfy the functional 
requirements of containing radd and axial pressure and 
withstanding impact from a 2m height by modifpng design 
parameters such as the material, thickness, radius, length, and 
convex shape of the bottom of the can. In our model, FRs, driven 
by customer's needs, are mapped into DPs, and DPs are mapped 
into CUs. This chain of information enables the assessment of the 
cost of FRs. Thus, information that resides in two separate 
domains is now integrated together. With this structure, the 
completeness of cost estimation is readily attainable. The scope of 
estimation can be examined in terms of the functional 
requirements, and thus ultimately the customer needs, as w d  as the 
physical entities. With the functions of a system (FRs), design 
solutions to the functional requirements (DPs), and the physical 
entities that embody the design solutions (CUs) linked together, 
the last piece of information necessary is the process model. It 
models the iterative nature of the development process by using a 
task-based iteration model pppinger/Smith (1999)]. The task- 
based iteration model captures all the tasks and processes required 
to develop and produce each of the CUs. It uses information on 
task interactions to model the iteration process. The interaction 
captured in the model is essentially the design information 
exchange. Using the model, the expected development effort can be 
estimated. Figure 3 shows the overall structure of the cost model. 
It encompasses four domains of information: FRs, DPs, CUs and 
tasks. The model provides a means to systematically organize 
customer's requirements, engineering design, and cost infomation. 

The FR-DP structure in this model is hierarchical. As the 
design matures from conceptual solutions to detailed solutions, the 
FR-DP map develops deeper levels of hierarchical smcture. Since 
the cost information is closely tied to the FR-DP map in our model, 
it naturally produces a system design cost breakdown from the top- 
level to leaf-levels. This cost breakdown, along with the h i m c h i d  
design description, offers a good way to manage cost information. 

2.2 QUKKLY ESTIMATING THE COST IMPACT OF CHANGES 
INTRODUCED TO A SYSTEM 

The life-+-cost is the sum of the development, production 
and operation costs. This relationship can be seen in Equation (1). 
Development cost is incurred by the developers during the design 
phase and includes costs of engineering design, management, 
documentation, prototyping, testing, and evaluation. Production 
cost is incurred during the manufacturing of the system and is 
closely related to time to produce each unit and the numb= of 
units to produce. Each fully manufactured system takes a certain 
amount of time to machine and deliver parts, assemble, and test. 
The production cost is the total cost of manufacturing the desired 
number of units. Operation cost is incurred by the user of the 
system during usage and is closely related to the cost of 
maximizing the satisfaction of all FRs and the number of units in 
operation. For example, the cost of operation of a Boeing 747 jet 
includes the fuel, salaries of pilots, stewards, maintenance crews, 
cost of leasing gates of terminals in airports, and the cost of 
replacement parts for used or broken aircraft components. 

LfeCycleCost = $Development 
+$Production+ $Operation 

(1) 

In order to analyze the benefit of making a change to the 
design of a system, the cost advantages and disadvantages for each 
of these three categories must be analyzed. A developer could 
spend extra money in the development phase to simplify the 

S ~ S ~ Z E  is d e i  :O SEC ~ioney in the production phase. On the 
other hand, saving money in the development or production phase 
could lead to poor performance and an increase in operational cost. 
Our method aims to provide this insight to designers when 
evaluating a proposed design change. With this method, design 
changes can be evaluated in the hght of cost advantages and 
disadvantages so that the optimal decision can be made. 

As a first step toward the complete life cycle cost assessment 
tool, ue created a method of determining the cost impact of a 
change to the development of a system. The main goal of the 
method is to identi$ the components that would be affected by a 
change made in the functional domain and then detetmine the 
change in cost of the development labor. The development cost is 
the s u m  of the labor and material costs and investment into 
infrastructure, as seen in Equation (2). Note that the cost of 
infrastructure is out of the scope of this cost estimation effort. We 
employ a simple proportionality rule of labor and material to 
estimate the total development cost. 

$Developmert = $ Labordcvelopnn + $Materia~,ve,,pm, 
(2) 

+ $InfTaSt?-redewlopnt,. 

2.2.1 l D E " G  THE COMPONENTS AFFECTED BY A 
FUNCTIONALCHANGE 

The Axiomatic design framework provides a mapping from 
customer needs into functional requirements (FRs), or the set of 
functions that the product must perform in order to satisfy the 
needs of the customer. Functional requixements are then mapped 
into design parameters (DPs), or specific engineering parameters 
that are varied in order to perform the desired functions. By doing 
this, a clear connection is established between the customer's needs 
and the actual product being designed. The relationship between 
FRs and DPs, as seen in Figure 4 is of s p e d  interest. There are 
four functional requirements and four design parameters that are 
related to each other by this ma&. FRl is affected by DPI, FR2 is 
affected by DPl and DP2, m3 is affected by DP2 and DP3, and 
FR4 is affected by DP4. Or in other words, if DPI is changed, FRl 
and FR2 will be affected, if DP2 is changed, FR2 and FR3 wiU be 
affected, if DP3 is changed, only FR3 will be affected, and if DP4 is 
changed, only FR4 wiU be affected. Later, this information will be 
used to identlfy which DPs will be necessary to change in order to 
satisfy a change to a functional requirement. 

DPl DP2 DP3 DP4 

FR4 - M I  
Figure 4. FR-DP relationship 

A designed system is the s u m  of all its components, which are 
directly related to the design parameters used in designing the 
system. Each DP can correspond to many physical components, 
and vice versa as in the beverage can example discussed in the above 
section. The design of each component corresponds to the 
adjustment of various design parameters. Therefore, there is a 
direct relationship between design parameters and components, 
also termed costing unit (CU). CUs are the objects of the cost 
estimation, and the physical artifacts generated from the design. For 
the beverage can, the three physical components of the can would 
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x x  
x x  

X 
X 

be the three costing units. The relationship between DPs and CUs 
c x  be stea k die ex-auipie in Figure 5. CUI contains UP1 and DP2; 
CU2 con& DPI, DP2 and DP3; CU3 contains only DP4. Each 
DP can be embedded in multiple CUs and each CU can embody 
multiple DPs. 

Component 2 

DPl 
DP2 
DP3 
DP4 

spatial thermal 
I Component3 

Figure 5. DP-CU relationship 

With these two mamces, we can determine the list of 
components that are affected by a functional change. Suppose that 
the following design matrix, in Figure 4, was under consideration 
for a sqpficant design change. In order to best satisfy the customer 
needs, a manager decides that FRl will have to change.. 
Consequently, in order to satisfy FRl, DPl will also have to change 
Because DP1 also affects FR2, DP2 will have to be changed in order 
to compensate for the effect from the change in DP1 and still satisfy 
FR2. Likewise, DP3 wiU need to be modified to refleu the change 
impact from DP2. The result of the change to FRl k that DP1, 
DP2 and DP3 will have to change. From the DP-CU relations+, 
seen in Figure 5, we can find the CUs (components) that will be 
affected by the changes to DPl, DP2 and DP3. Reading from left to 
right and then up, we can idenufy CUI and CU2 as the components 
that will need to be changed as a result of the change to FRI. Thus 
the output from the DP-CU matrix is a list of components affected 
by the functional changes. Figure 6 summarizes the process. 

FR1 
FR2 
FR3 
FR4 

DPl DP2 DP3 DP4 cu1 c u 2  c u 3  

I I I II I I I 

Figure 6. A change in FRl necessitates a change in 
CUl and CU2. 

This list of affected components only takes into account 
functional interactions between design parameters. Many 
components interact with each other physically as well as 
functionally. However, this information is typically not captued by 
a design pa&. Instead, a new CU-CU matrix was created in order 
to capture physical interactions between CUs. Imagine a set of 
components that physically interact with each other, as in Figure 7. 
There are five attributes of components that can interact with orher 
components: physical, spatial, thermal, information and 
electromagnetic. The physical attribute indicates that this 
component physically integrates with another component, for 
example, by a mount or tubing. The spatial attribute specifies size 
or location of the component. The thermal attribute marks the 
presence of heat exchange The information attribute is the flow of 
information into and out of a component. The electromagnetic 
attribute is the transmission of an electromagnetic signal into or 
out of a component. A component can interact with its neighbors 
through any combination these five atuibutes. For example, In 
Figure 7, the physical attribute of Component 1 interacts -5th rhe 

physical attribute of C.ompnn_e=~ 3 zcd &e Lifmmarion a d h e  
of Component 1 interacts with the electromagnetic attribute of 
Component 2. These bteractions are two way because of the 
question that we ask ‘Does the information attribute of 
Component 1 interact with the electromagnetic attribute of 
Component 2?” “Does the electromagnetic attribute of 
Component 2 interact with the information ataibute of 
Component l?” is the same question. The answer is yes for both 
questions, since they are the same question. Even an amibute 
within component 1 could interact with another attribute of 
component 1. In the example in Figure 7, the information and 
electromagnetic aspects of component 1 iuteract with each other. 

electromagnetic 

I I I I 

Figure 7. Component-Component interactions 

2.2.2 DEVELOP THE DEVELOPMENT LABOR COST 
Now that the complete list of CUs has been identified and the 

amount of rework required for each CU has been calculated, the 
amount of development time required to implement those 
changes can be determined. By measuring the impact of a change 
on the development time of a project, the cost of labor can be 
determined. This is accomplished using a task-based model’ 
[Eppinger/Smith (199911. 

For each CU, a set of tasks/processes are identified At the early 
conceptual design stage, the set can be as general as ‘prelullmary 
design,’ ‘detailed design,’ ‘tooling,’ and ‘testing.’ To alleviate the 
workload to speufy detailed sets of tasks for each and every CU, one 
might group CUs to several major categories within which 
common processes are assumed to apply. The task-based model 
employs the concept of a work transformation matrix 
developed by pppinger/Smith (1999)l. The work transformation 
matrix, shown in Figure 8, captures the interactions among 
individual tasks, thereby computing the amount of rework for the 
subsequent iterations due to the interactions. 

FI 
0.3 

Figure 8. A work transformation matrix, W, for 
two tasks, A and B. When performed in parallel, task A 

creates 30% rework for task B in the next iteration. 
Likewise, task B creates 50% rework for task A in the 

next iteration. 

’ In this paper, nvo terms, ‘task-based model’ and ‘process-based model’ 
are used interchangeabl!. 
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For example, in Figure 8, task A creates 30% of rework for task 
B in the next iteration, and task B generates 50% of rework for task 
in the next iteradon. The amount of rework for task A and task B 
for nh iteration is, thus, the amount of work done in (n-1)* 
iteration times the matrix, WT: 

where u, is a column vector, called a m r k  vector, whose 
components represent the amount of rework at nh iteration step. 

By summing up the rework vector at each itemtion step until it 
converges - i.e. each component of the rework vector - 0 -, one 
can estimate the total amount of work required to complete task A 
and B, given the task interaction stNcturc 

u = uo + u, +. . . UN 
= u, + WT .uo + W T .  (WT. ll,).. 

=(I+WT+WTZ+...+WTN)-u, 
(4) 

where U is a column vector that represents the total amount of 
work during N iterations, and uo is the initial amount of work to 
complete each task (each component ofrro is normaked to 1). Our 
model assumes that the work transformation matrix is constant 
through each iteration step (;.e. that WT does not depend on time). 
The curve in Figure 9 shows the tendencies of the total work 
amount - for Siplicity, a sum of elements in U. A fast progress is 
made during early iteration steps, the rate of progress becomes 
s m a l l  toward the finish of the work, and finally it convefges - no 
more rework is required 

Once Uis computed, it is converted to the total development 
time by multiplying U with the actual initial amount of work. Then, 
a standard labor rate for each task is multiplied to the total 
development time, generating a monetary value for doing the 
required change implementation. 

2.2.3 COMPUTING THE CHANGE COST 
The last step toward estimating the cost impact of a change is 

comparing the current projected cost with as-is design to the 
adjusted cost projection given the change. As described in the 
foregoing sections, a change in FRs is translated into a necessary 
change in relevant DPs. Then, the list of such DPs idenses the 
CUs that need to be modified to accommodate the DP changes. 
The CU-CU interactions are also considered to account for any 

I 100% complete, n= 50 1 I 

1 I 

Design iterations, n 

Figure 9. The total amount of work increases 
rapidly during the early iterations , and the 
progress is slowed down until it eventually 

con verges. 
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physical implementation issues. Once a complete set of C U s  that 
need to have been adjusted, the task-based iteration model 
estimates the effort to implement such changes in terms of labor 
hours. 

Two input parameters are used in the current method of the 
change cost calculation: the severity of the change introduced to the 
system , and Yo completion of a current development process at the 
time the change is made. The severity of a change is an approximate 
measure of the degree to which the identified CUs have to be 
redesigned. For example, the implementation effort for a minor 
design change for an isolated component will be quite different 
from that for a major redesign work. In addition to the severity of 
a change, when the parti& change is introduced to a system has a 
significant impact on the final prediction. Early in the development 
phase, there is a relatively little cost penalty for malung changes 
while a redesign at the end of the development phase will cause a 
significant waste of resources and, thus, incur a larger cost penalty. 

Our method takes these factors into account by talnng the Yo 
completion of a current development process and adjusting the 
rework vector using a parameter, a. In other words, the model 
determines an interrupt point, say P step, during the iteration that 
conesponds to Yo completion input, and replaces the current 
rework vector, YL, with a new rework vector, a', that reflects the 
change. For example, if the current development phase for as-is 
design follows the curve shown in @e 9, and a change is 
introduced at about 50% development completion, then the model 
replaces us with us'where u5*can be calculated as: 

u; (i) = (1 -ai) xu5 (i) +ai 

where CL is a severity parameter for task i. a ranges from 0 to 1, 0 
for no change and 1 for the most severe change, e.g. complete re- 
implementation required. The total work vector can then be 
calculated, seen in Equation 6,  in the style of Equation 4. 

Suppose that some changes are introduced to a system when 
about 60% of the current development is complete. In Figure 10, a 
curve plotted by square symbols 0 represents a work progress 
profile with the original design. Without the change, total 
development time will be 220 units. The change introduced system 
increases the development workload as some parts of the system 
need to be re-worked to accommodate the change. A curve marked 
by (x) in Figure 10 shows the new workload profile. As expected, 
the change implementation requires additional effort and results in 
larger total workload (290 units). It is the difference between the 
two final workload estimates that should be considered since that 
difference is the penalty caused by the change. In this case, Figure 10 
shows an increase of 70 units in the final total workload. 

The difference of 70 units of workload is converted to the 
actual development hours by multiplying each of them by the 
corresponding initial workload hours, and then interpreted in terms 
of monetary value given the relevant labor rates. As mentioned 
earlier, material cost during development phase is approximated to 
be a certain fraction of the labor cost based on historical data for 
each set of tasks. The cost for acquiring new infrastructure has to be 
assessed separately with some accounting standard established in 
the organization. Three factors of development cost are summed 
to generate a hnal estimate of the cost impact of a change to the 
system. 
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Time to Complete 
Design A vs. Design B 

350.0 Increased workload due to the change 

0 10 20 30 40 50 60 

Design iteration step, n 

X Design A a 

Figure 10. A change is introduced when 60% of the development has been 
completed. A plot marked by square symbols (=) shows a work progress profile with 
the original design, and a plot by (x) shows a new fmjectory with the design change. 

3 DISCUSSION 
The model presented in this paper is at its prehmary stage. It 

has much room for improvement. Fkst of all, it only addresses the 
development phase of the program life cycle. It needs to be 
expanded to obtain capability to manage and manipulate the cost 
information in the subsequent phases, production and operation. 
As the model expands to those phases, the dynamic nature of the 
project cost becomes more important. Only after the complete ife 
cyde cost can be assessed can the model truly contribute to the task 
of cost engineering. 

Within the development phase, it also needs to be improved 
in many aspects. Quantifying the relational links between FR-DP, 
DP-CU, and CU-CU is a challenging task both in theory and in 
practice. For example, in CU-CU physical interaction, how far 
should we allow the propagation of changes? What should be the 
best way to create, maintain and update such huge matrix 
information? Another =ea of consideration is the task-based 
development process model. Obviously, the task-based model 
discussed in this section can and should be improved to reflect the 
reality of iterative nature of a development process. For eratnple, in 
many cases, performing different tasks in a parallel fashion is 
unlikely. It will be reasonable to assume that some of the task 
interactions are known a priori and will be reflected in the 
development process by following certain sequences. Some works 
have been done previously, and some of the serial process iteration 
models are available Fppinger/Smith (1999)l. In p l o w  Figure 9, 
it is assumed that the work transformation matrix is constant 
throughout the entire iteration steps. The assumption may not be 
realistic since the same tasks will require less amount of effort if 
they have been done previously due to the learning curve effect. 
Determining the values of the work transformation matrix is a 
possible heuristic solution D take into account the learning effect 
[Cho/Eppinger (2001)l. St i l l  another area for improvement is 

effectively quantifjmg the severity of a design change dependmg on 
the nature of the change being made. A trade-off has to be made 
between employing expert knowledge (accuracy) and producing 
rough estimates with minimum external input (speed). 

One of the most intriguing questions about the cost 
estimation is “what is the absolute minimum cost of a system”. 
Typically, the cost data from history represent the actual, final cost 
that accounts for all factors affecting the cost, e.g. mismanagement, 
and underestimation (refer to Figure 1). Thus, the esdmates based 
on those data do not reveal the realistic minimum cost of a system. 
Knowing the true minimum cost of the system will prevent a 
waste of resources and enable better cost management for 
contractors to maximize their profit. This challenging task of 
understanding the ‘minimum’ cost of a system will be a very 
important contribution. 

These issues should be carefully studied to obtain a best 
resolution within the practical limitations of the cost model’s 
operating environment. 

4 CONCLUSION 
A framework to address the problems in cost engineering is 

developed. The h e w o r k  provides a structure to integrate a 
system design knowledge/information with the cost information. 
In particukr, as a first step toward the grand goal, a prehmary cost 
model for a development phase of a system life cyde is presented. 

The model renders the information flow between engineering 
requirements, design solutions, their embodiment (artifacts), and 
cost data tied to tasks/processes required for the physical 
implementation. This model is developed based on the Axiomatic 
Design process. It offers an effective way to examine the 
completeness of the scope of estimation to ensue the frrst order 
of the credibility of the estimates. It also provides traceability 
between individual domains within the development phase, which 
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is particularly useful in assessing the cost impact when a change k 
k d ~ c c d  to a system at cert;un pomt. 
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